
takes the form of a July 24, 1996, price quote to Mr. K.T.

Parrekh, for installation of telephone service at a newsstand

located on the southeast corner of West 39th street and Broadway

in Manhattan. The total price"quoted is $2,350, which includes

not only the circuit connections (for which New York Telephone is

attempting to charge IPPs up to $6,500) but also the installation

of conduit necessary to connect to a manhole. While New York

Telephone refuses to provide conduit to IPPs, it is apparently

willing to do so_ for customers which do not compete with the

company.

The July 24, 1996, "price quote" indicates that the service to be

provided includes construction of "approximately eighteen feet of

conduit", with the accompanying diagram indicating that the

conduit is installed between the newsstand and the base of an

existing New York Telephone pay telephone pedestal. That

actually would be a sensible construction, since large numbers of

"spare pair" may already be located in the base of the pedestal,

and one or more of those pairs could be used to provide a dial

tone to other customers without having to install additional

conduit to the manhole.

It is worth noting, however, that not once in connection with

installation of service for an IPP has New York Telephone offered

to utilize an existing pay telephone pedestal as the source from

which to draw a dial tone.

2



However, notwithstanding the fact New York Telephone's schematic

shows that dial tone would, in this particular instance, be drawn

from the pay telephone pedesta~, our actual inspection of this

location indicates that New York Telephone actually installed

approximately 45 feet of conduit directly from the newsstand into

the manhole. Once again, it appears to have charged the

newsstand a total of $2,350 for both the conduit and the

connection of the New' York Telephone cable. That number stands

in stark contrast to the demand for up to $6,500 for connection

of COCOT lines without the installation of any conduit.

7
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I Keith/J. Roland

KJR:tlm
Enclosure
cc: Doug Sieg

Bruce Miller
Thomas Knowles
Robert Slevin, Esq.
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New York Telephone's Anti-Competitive Actions Toward Coastal. It's Customer

NYT offered and still offers turn key service to all of it's customers, except
CaCOTs. NYT had a curbside forum and explained the turn key service. Newsstands
have always used this to order dialtone at the curbside.

The reason we use a newsstand as an example is because NYT categorizes both
newsstands and curbside pay telephones as "Special Construction". Newsstands have
always paid approximately $100 per foot for a "turn-key" installation.

A newsstand will call NYT, ask for an estimate. An estimate will be produced
with diagrams showing the job and request of prepayment is made. The newsstand
prepays the amount .and service is delivered including a network interface on the premises.

Coastal ordered the same service from ~YT in September, 1996 and was
DENIED. After not receiving any service or direction for more than a month, Coastal
was directed by NYT to hire a contractor and place pipes under the streets, only to receive
unregulated, exorbitant estimates for only placing and splicing cable within these conduits
(Coastal had already invested more than $100,00000 in contractors charges).

The highest estimate was for $6800, ONLY for NYT to pull and splice a twenty
t'ive pair cable though Coastal's existing pipe (These estimates were found to be more than
a newsstand had ever paid for "tum-key" installations that included conduit. permits, all
construction, etc.)

After many complaints to NYT, NYT agreed to have their engineer revisit the
original estimates. On Jan. 22, 1g97, the newly revised prices reflected near 50% of the
originals (Only for cable and splice.)

NYT owns and protects the conduits that house the cable to Pub-Com pay
telephones and newsstands. These conduits, the most expensive part of owning a curbside
pay telephone. are continuously monitored to protect from all construction in the city
streets(Companies that own conduits in manhattan are made aware when construction will
take place in Manhattan. Then that company goes into the street and paints the street to
identifY pipes are placed below. NYT does this for all its conduits, including subsidiary
conduit to newsstands and Pub-Com pay telephones.) If a NYT conduit sen/ing a Pub
Com pay telephone is damaged, NYT pays for the repair and all permits. Ifa Coastal
conduit is damaged, Coastal pay to have it repaired.

Coastal has found at least one instance where a Pub-Com pay telephone is feeding
a newsstand.

Coastal found a NYT owned conduit serving a newsstand. Coastal has a permit to
place a pay telephone only 18 feet away from this conduit Coastal requested that Coastal
would like to trench to this pipe and place a Coastal pipe adjacent to the existing NYT
plpe_

APR 1218 '98 11:27 718 746 11121121 PAGE. 1213
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I received a call from Linda Klein stating, "Why should we share our subsidiary
conduit with you']". It has been approximately 5 weeks and that is the only response I
received so far, but it is in their legal department. Linda Klein has told me many times that
I should go to the PSC, but it is ridiculous that NYT will not work with its customers to
resolve problems. I explained I am a customer of NYT and they are regulated to lead us
to the least expensive path to access dial tone. Besides, Pub-Com is using NYT owned
subsidiary conduit for no charge at all, and NYT is protecting it

Coastal should be allowed to share all the subsidiary conduit that is owned by
NYT and is currently serving Pub-Corn pay telephones.

NYT claims although some requirements may be new to COCOTs, Pub-Com is
included in all and treated equally. The only difference that they fail to say is that of
19,000 applications filed tor new curbside pay telephones with DoITT, NONE of them are
filed by Pub-Com.

When Coastal ordered service to pay telephones at curbside locations in October
of 1996, prepayment estimate charge of $225 was not required or discussed. All other
"Special Construction" customers ofNYT have never been required to prepay this $225
prior to November 30, 1996. Coastal made NYT aware that Coastal and other COCOTs
would be receiving more approvals. Coastal then received and ordered dialtone tl1r more
new locations, and NYI's response was to prepay $225 per location for an estimate
Coastal refused due to the fact NYT was fabricating estimates.

Coastal has stated many questions to NYT verbally and in writing, and never has
received responses for most of these questions. Ifand when a resolution to any problems,
there are many delays in receiving answers.

In 1996 and thereafter, Coastal had requested that NYT allow Coastal to trench to
a NYT owned pay telephone to share the existing conduit. NYT has never responded in
writing and had directed Coastal to place pipes parallel for more than 100 feet

APR 08 ''38 11:28 718 746 1100 PAGE. 04
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TELEPLEX~~~~

1123 Broadway. New York. NY , 00 10
Tel: (212) 463-7500 Fax: (212) 675·7469

April 6, 1998

,

Mrs. Linda Klein
Area Operations Manager
COCOT Unit
BELL ATLANTIC
140 West Street, 26th Flobr
New York, N.Y. lV007

Via Fax: (212)393-9885

Re: 2 - CURBSIDE PUBLIC PAY TELEPHONES (PPTs)
Permit # 15918, 15919 1032 6th Ave, NYC 10018

Dear Linda,

This morning, we had a scheduled meeting with your engineer, Mathew
George, your cable splicers and Teleplex's outside contractor at
the above referenced location. The problem, as you know, was your
outside plant department allegation that they could not pull cable
through TCC's contractor provided conduit. In fact, your 25 pair
cable was supposedly stuck in the conduit and could not be removed.

When I hear other IPP providers claim that Bell Atlantic willfully
delays installations and creates problems, I have reacted in the
past with some skepticism. This is in spite of the fact that we
have been caused delays on virtually every Curbside installation.
Mr. George, the engineer on this job alone took 6 weeks to give me
the courtesy of a phone call to schedule the initial site meeting
for these PPTs.

Our contractor this morning removed your stuck cable from our
conduit. As we had discussed last week, TCC was prepared as a
backup to pull through a 12 pair direct burial type "gel filled"
cable. It would have been much easier to use your non-gel filled
(thinner) 25 pair cable today. unfortunately, your people only
had a 25 Ft. length of cable on their truck. I don't understand
this considering you require to us fill out a Curbside Construction
Conduit Information Sheet indicating a 50 Ft. cable run. YoU might
recall that another location when the Sheet indicated 30 Ft., your
outside plant people would not process our request till we
corrected the cable footage needed to 32 Ft.

~
~~j.._~..

- to be continued -

TELEPHONE SYSTEMS I PUBLIC PHONES I O.AS. SPECIALISTS
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- continue -

Having no other choice, our contractor pulled through a 12 pair
cable into the conduit this morning. Considering you only need 2
pairs for our two telephone lines and with 2 spares, one would
recognize this cable to be more than adequate for both now and any
time in the future. My fear is your splicers will pull the
existing 12 pair cable out and cause another 25 pair cable to get
stuck in the conduit. You will recall three weeks ago, the same
splicers had us installed a new drag/pull line after they broke the
first one. I will not tolerant another "mishap" considering these
pedestals were installed in November 1997. Kindly call me upon
receipt of this letter.

Very trul yours,
TELEPL C IN COMM., INC.

Dennis Novick
President

DN/at

..~~ ..

TELEPHONE SYSTEMS I PUBLIC PHONES I O.A.S. SPECIALISTS
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1123 Broadway, New YorK, NY 10010
Tel: (212) 463·7500 Fax: (212) 675-7469

December 31, 1997

Hr. Stanley J. Wynman
Reimbursable Construction Engineer
Engineering and construction
BELL ATLANXIC/NYNEX
375 Pearl Street, Room 1612
New York, N.r. 10038

Re: PENDING CWO ESTIJUtIES

Dear Mr. Wynman:

Via Fax: (212)441-7107

Pursuant to our telephone conversation yesterday, Tee has sent in 2 more new
Public Pay Telephone rpPT) location requests witb application fees to Carol
Porter. See enclosed copy of letter dated 12/30/97. Tbis is in addition to the
2 location requests made on 12/18/97 and 5 new requests made on 12/15/97. Our
~QllCern is that your own guidelines of Tee receiwi:ng a call back acknowledgement
:t_;Jm an engineer within 6 business days is not being met. In fact, we have sr;ill
not received a call from an engineer to arrange a manhole site survey for 1032
6th Ave which was requested 6 weeks agol

Last week after having been delayed for more than 3 montbs, I learned that your
Splicing crew was stopped by the police from the local precinct across the street
from completing the job at 249 W'. 20th Street. I understand from lfrs. Klein that
a patrol otficer told your crew it they did not immediately stop, summons would
be issued. This is upsetting, considering that our contrac~or complQted the
difficult work of installing new conduit in tbe street during the summer back in
August. Al tbough government recognizes the va.luable service Public Pay
Telephones (PPTs) provide eo promote access to emergency services, noe everyone
shares this ooncern. When TCC's pedestals sit idle tor months without working
phones, tbey attract attention. Unfortunately, many people take the attitude
towards PPTs that they may be beneficial, but "not in my neighborhood". 'Whether
this work was stopped because of neigbborhood complaint or as you expl~ined to
me, the police didn't want anyone sitting on their carS wben using our new
Curbside PPX installation, is to be seen. Tbis PPT installation is legal and
proper with DoITT permits. These 2 "grandfatbered" PPTs have existed at this
location for over five years at the building line on the sidewalk before being
relocated to the curb. TCC has expended many tholJsands of dollars and
unfortunately for months, these phones have not produced any revenue. I shall
contact you after resolving this situation.

- to be continued -

-1'.-.JI '.
.~~
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It is equally trustracing to learn that at E. 40th St & Madison Ave, all the
splicing of cable and the installation of our 2 SNI jacks were installed in the
pedestals on or before 12/16/97. The tact that your people still cannot connect
a diBltone is beyond my understa.nding. The unprofessional manner of processing,
coordination and the timely completion of new Public Pay Telephone (PPT) Curbside
installations clearly indicates serious problems within your engineering
Department.

Very Truly yours,

TE~XN COJfJf'~XNC'

. ;;(- V
Dennis Novick
President

DN/at

Encl.

co: l1rs. Linda. Klein

ft
t~j

~.... .,..".."
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1123 Broadway, New York. NY 10010
Tel: (212) 463·7500 Fax: (212) 675-7469

December 30, 1997

J

Mrs. Linda Klein
Area Operations Manager
COCOT Unit
BELL AXLANTIC/NYNEX
140 West Street, 26th Floor
New York, N.Y. 10007

Re: Application f~os for Curbside PPrs

Dear Linda.,

Via Fax: (212)393-9885

Today, I faxed two COG requests to Carol Porter for three (3) new DoITT Permits.
Tce shall be moving existing PAL line~ from the building line to the manhole a.t
two locations in Hanhattan. Their Permit numbers and addresses are as folloW's:

Permit #

15963
17204
16907

Telephone No.

(2 i2) 242-6207
(212)242-9232
(212)289-7588

Location Address (HN)

------------------~------------
159 8th Ave AIKIA 302 W 18th St
159 8th Ave A/K/A 302 W 18th St
361 E 86th St

As you instructed, TCC is enclosing our payment of $225.00 for oach of two sites.
Therefore, enclosed is our check. #32878 for $450.00 representing an advance
payment for special engineering charges. Kindly ,u"range to have a NrNEX engineer
contact me as soon as possible to arrange for a site survey.

Linda, yesterday I spoke with Joe Wynman, who told me Engineering will complete
our job on E 40th St & Madison Ave within two weeks. He was shocked when I told
him you had already spliced the manhole and in$tallod jacks in the two curbside
pedestals two weeks ago. I also asked carol Porter when I could oxpect.to get a
call back trom an engineer regarding 1032 6th Ave, which I sent you a letter with
our Application fee back on November 11, 1997. I guess this also fell in the
sama "crack" as my other requests.

ours,
IN COMJ1., INC.

Dennis Novick
President

DN/at

Encl.

cc: Carol Porter

UPS OVERNIGHT MAIL

9
.~~aCking Receipt Requested - Tracking I 1'1146 6900 96 0

l ~
~ ~
!! lPANY ~
':. :r

TELEPHONE SYSTEMS I PUBLIC PHONES I a.A.S. SPECIALISTS.._~o.~
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1123 Broadway, New York, NY 10010
Tel: (212) 463-7500 Fax: (212) 675·7469

Dp-cember 15, 1997

Mrs. Linda Klein
Area Operations Manager
CaCOT Unit
BELL ATLANIIC/NYNEX
140 West Street, 26th Floor
N~w York, N.Y. 10007

Re: DELL ATLANUe/NYNEX CWO'S

Dear L.lndQ.

Via Fax: (212) 39J-988!i

I um writing to express my sheer frustration in waiting for your installation
personnel co complete the 2 PAL lines at 190 Bleecker Scrp-et and the 1 new PAL
line at 510 6th Ave. Although we did have working service for two days (Dec 2nd
& 3rd) on (212)598-4457, this was then knocked out of service rill 12/9/97. The
2nd line (212) 979-9002 at 190 Bleecker St has never worked. On Friday, 12/12197,
a Bell Atlantic field technician called and said the problem was caused by TCC's
cable in the underground condui t. I then corrected your technician, a.dvisillg her
cllaC c:he cable was lnstall€d and belong/? i.0 Bell Atlanc:ic. She then said the
line mighr be in serviee this Wednesdayt Last Monday, we were informed that
(212)206-9762 at 510 6th Ave would be w~rking on December 8th or 9th. Tee is
scill waiting for dial tone ac: chis locar-',.,n.

Mr. Wynman finally sent us esc:imates for 249 W. 20th St and 15·21 E. 40th St last
week. Boch of chese locations I was assured would be complec:ed prior co the
November 20r.h embargo in Manhattan. I was also told that work would not be
delayed because Tee is an "excellent" CUGtomer wich usage billiIlgs exceeding 51.5
million annually. Your Engineering Department Cakes a different position. They
will not schedule work until we pay your estimates first. You are causing us
hardship and loss of customer good will, which is unacceptable. If chis is the
level of service I can expect to receive from a ne", Bell Atlantic, give me NYNEJL

yours,
·OIN COMM., INC.

Dennis Novick
Prl'~sident

DNlar:.

8
y ..'f·.......·~
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1123 Broadway, New York. NY 10010
Tel: (212) 463·7500 Fax: (212) 675-7469

December 4, 1997

7

MI" • Scan1 ey J. Wy.rJ11lan
Reimbursable Construct.ion Enqineer
P.ngineering and Construction
BELL ATLANTIC/NYNEX
375 Pearl Street, Room 1612
Net" York. N. Y. 10038

\
\. Re: BELL ATLJ1NTIC/NYNEX CWO ESTIMll'1'ES

via Fax: (212) 441-7107

Dear Hr. Wynman :

I was speaking today with Macc Daniele, who advised me that he would proceed with
our job at 249 West 20th St. once we send in our estimate payment. The same is
true for a pending job at 15-21 East 40th St. Both jobs were requested 3 monchs
ago chrough Mrs. Klein (see enclosed lececr dated 9/9/97). unfortunately, we are
scill waiting for. your estimate!

I guess these requests fell through che cracks! Al thouglJ we SllOuld havE:' recei ved
these escimaces fram you many weeks ago, we are sti11 as anxious as we were in
September co have these jobs completed. This is considering that all the
difficult work of laying new conduit from the manhole was done months ago by our
outside contractor. TCC will pay in full elle "esr.imates" in a.dvance under
protest as we have with all the others wicllin 24 hours of their receipt. Kindly
call me upon receipt of chis letter.

INC.

e..---r/~
Dennis Novick
President

DN/at

Encl.

cc: Ms. Linc13. Klein

TELEPHONE SYSTEMS I PUBUC PHONE.S I O.A.S. SPEC\ALlSTS
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